COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2019

ESTI MATE SUMVARY 12:51: 10
CONTI D C20258- COMBO ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 157.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  41.45 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. ERL19A- 065
PR SH 119A BOULDER CANYON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 12/ 19/ 2019 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 17,595, 891. 64 PARTI Cl PATI NG $ 4,891, 231. 38 $ 1,092, 614. 06
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 27.80% TOTAL EARNI NGS 4,891, 231. 38 1,092, 614. 06
FUNDS AVAI LABLE: $ 12,704, 660.26 STOCKPI LED MATERI ALS 416, 144. 55 -3,414.75
GROSS EARNI NGS 5,307, 375. 93 1,089, 199. 31
TOTAL CLAI M5 $ 0.00 RETAI NAGE -122, 620. 54 -32,778.42
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 184, 755. 39 1, 056, 420. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 184, 755. 39 1, 056, 420. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 056, 420. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ERL19A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 2.400
ACRE 0. 000 0. 00
6, 500. 00000 2.400 15, 600. 00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0.00
0015 202-00010 Renpval of Tree 362. 000 31. 000
EACH 3.000 900. 00
300. 00000 34.000 10, 200. 00
0020 202-00015 Renoval of Headwal | 10. 000 9. 000
EACH 1. 000 650. 00
650. 00000 10. 000 6, 500. 00
0025 202-00019  Rerpval of Inlet 3. 000 1.000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0030 202-00033 Renoval of Pipe 16. 000 10. 500
EACH 0.500 280. 00
560. 00000 11. 000 6, 160. 00
0035 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-00090 *Renoval of Delineator 115. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0.00
0045 202-00150 Renoval of Wall 18. 000 0. 000
EACH 18. 000 1,710.00
95. 00000 18. 000 1, 710. 00
0050 202-00155 *Renoval of Wall 166. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 202-00200 Renoval of Sidewal k 896. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 202-00220 *Renoval of Asphalt Mat 35, 000. 000 427. 000
SY 57. 000 313.50
5. 50000 484. 000 2,662.00
0080 202-00810 *Rerpval of Ground Sign 92. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0085 202-00821 *Rermoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0090 202-01130 *Renpval of Guardrail Type 3 6, 555. 000 358. 000
LF 67.000 167. 50
2.50000 425. 000 1, 062. 50
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0100 202-01140 Renoval of Guardrail Type 4 2, 795. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0105 202-01300 *Renoval of End Anchorage 24.000 4.000
EACH 0. 000 0. 00
215. 00000 4.000 860. 00
0110 202-04002 *dean Cul vert 48. 000 28.000
EACH 0. 000 0. 00

850. 00000 28. 000 23, 800. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0154

0155

0156

203- 00010

203- 00040

203- 00100

203- 00400

203- 00598

203- 01100

203- 01510

203- 01597

900- 00006

203- 02324

206- 00000

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl assi fied Excavation (Special)

Mick Excavation

*Rock Excavation

*Rock Scal i ng

Proof Rolling

Backhoe

*Pot hol i ng

Added Item (Dol lar)/ Added | DS GeoRadar MNbnitoring

System

*Bl ast Vibration Mnitoring

Str Excav Added Structure Excavation @10 X 4 RCB

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42, 236. 000
cy
21. 00000
2, 554. 000
cy
23. 00000
500. 000
cy
45. 00000
44, 000. 000
cy
48. 00000
375. 000
HOUR
115. 00000
20. 000
HOUR
85. 00000
200. 000
HOUR
110. 00000
39. 000
HOUR
250. 00000
12, 656. 540
DOL
1. 00000
1. 000
LS

180, 000. 00000

560. 000
CcY
28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

29. 000
0. 000
29. 000

30, 071. 000
12, 710. 000

42,781.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
12. 000
15. 000

39. 000
0. 000
39. 000

0. 000
12, 656. 540
12, 656. 540

0. 683
0. 289
0.972

. 000
. 000
280. 000

Page 4

ESTI MATE RUN 12/ 19/ 2019

10, 668

610, 080

1,320

12, 656

52,020

3,724

00

.00

.00

00

.00

.00

00

.00

54

00

00

12:51:10

AMOUNT

10, 668

1, 305

2,053, 488

1, 650

9, 750

12, 656

174, 960

7,840

00

.00

00

00

.00

.00

00

00

54

00

00



CONTI D

CAT NO0200

0157

0158

0160

0165

0170

0175

0180

0185

0190

0195

0200

206- 00100

206- 00065

206- 01786

207- 00205

207- 00310

208- 00008

208- 00023

208- 00035

208- 00041

208- 00045

208- 00070

ROADWAY

C20258- COVBO
20258- BI D
ER119A- 065
| TEM
DESCRI PTI ON
Str Bkfl (CL 1)
Str Bkfl (FlowFill) Add Structure Backfill

Fill)

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

(Fl ow

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
367. 000
cy
51. 00000
350. 000
cy
170. 00000
1. 000
LS
14, 900. 00000
8, 550. 000
cy
35. 00000
3. 000
cy
150. 00000
20, 000. 000
LF
6. 25000
6, 268. 000
LF
5. 90000
957. 000
LF
5. 60000
100. 000
EACH
285. 00000
8. 000
EACH
4, 400. 00000
14. 000
EACH

3,100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

367.000
0. 000
367.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6,111. 000
157. 000
6, 268. 000

957. 000
0. 000
957. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

5. 000
1. 000
6. 000

Page 5

ESTI MATE RUN 12/ 19/ 2019

926.

4,400

3,100

.00

.00

.00

.00

.00

.00

.00

.00

00

00

12:51:10

AMOUNT

18, 717

14,900

36, 981.

5,359

8, 800

18, 600

00

.00

00

.00

.00

.00

20

20

.00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 16. 000
HOUR 0. 000 0. 00
35. 00000 16. 000 560. 00
0210 208-00105 Renopval and Disposal of Sedinent (Equipnent) 200. 000 4. 000
HOUR 0. 000 0. 00
90. 00000 4.000 360. 00
0215 208-00106 *Sweepi ng (Sedi nent Renoval) 200. 000 14.500
HOUR 5. 500 687. 50
125. 00000 20. 000 2,500. 00
0220 208-00207 *Erosi on Control Management 250. 000 47.000
DAY 11. 500 1, 552. 50
135. 00000 58. 500 7,897.50
0225 208-00300 Tenporary Berns 600. 000 471. 000
LF 0. 000 0. 00
8. 65000 471. 000 4,074. 15
0230 208-00301 Tenporary Diversion 2, 700. 000 180. 000
LF 125. 000 6, 875. 00
55. 00000 305. 000 16, 775. 00
0235 208-00400 Water Control 1. 000 0. 000
LS 0. 230 34, 500. 00
150, 000. 00000 0.230 34,500. 00
0240 208-00520 Tenporary Stream Crossing 1. 000 0. 150
LS 0. 100 3, 000. 00
30, 000. 00000 0. 250 7,500. 00
0245 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0.00
270. 00000 0. 000 0. 00
0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00

380. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 210- 00090 *Reset Del i neat or 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0270 211-01115 *Rock Reinforcement (Number 10) 14, 850. 000 0. 000
LF 725. 000 71, 050. 00
98. 00000 725. 000 71, 050. 00
0270 MATERI AL ALLOMNCE Rock Reinforcing (No. 10) 7,500. 000
LF -725. 000 -3,414. 75
4.71000 6, 775. 000 31, 910. 25
0270 MATERI AL ALLOWANCE Rock Rei nf or cenent 10, 072. 166
LF 0. 000 0. 00
3.50719 10, 072. 166 35, 325. 00
0270 MATERI AL ALLOMNCE Rock Rei nf or cenent 6, 741. 412
LF 0. 000 0. 00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 0. 000
LS 0.230 42, 550. 00
185, 000. 00000 0.230 42,550. 00
0280 212-00006 *Seedi ng (Native) 9. 200 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0285 212-00007 *Seeding (Native) (Hydraulic) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (R parian) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0295 212-00032 *Soil Conditioning 10. 400 0. 000
ACRE 0. 000 0. 00

3, 400. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 213-00004 *Mil ching (Weed Free Straw) 9. 400 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0305 213-00012 *Spray-on Mil ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0310 213-00061 *Mil ch Tackifier 1, 880. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0315 214-00145 *Pl ant Protection Fence 1, 730. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0320 214-01013 *Live WIIlow Stakes 100. 000 0. 000
EACH 0. 000 0. 00
3. 25000 0. 000 0. 00
0325 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 4, 000. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0330 216-00301  *Turf Reinforcement Mat (Cl ass 1) 1, 700. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0335 217-00015 Noxi ous Weed Management 300. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (Cl ass 6) 6, 619. 000 99. 000
cY 0. 000 0. 00

49.50000 99. 000 4, 900. 50



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 196. 490
TON 0. 000 0. 00
145. 00000 196. 490 28,491. 05
0360 403-09210 *Stone Matrix Asphal t 3,921. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0365 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 7, 338. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0370 420-00113 Ceotextile (Drainage) (Cass 2) 21, 044. 000 553. 000
SY 0. 000 0. 00
1. 80000 553. 000 995. 40
0375 504-08255  *Masonry Landscape Wall (Dry Stack) 615. 000 232. 000
SF 383. 000 22,597. 00
59. 00000 615. 000 36, 285. 00
0380 506-00206 Ri prap (6 Inch) 777.000 0. 000
cY 0. 000 0. 00
78. 00000 0. 000 0. 00
0380 MATERI AL ALLOWANCE 6 | nch Ri prap 777.000
cY 0. 000 0. 00
31. 50000 777.000 24,475. 50
0385 506-00212 Ri prap (12 Inch) 118. 000 118. 000
cY 0. 000 0. 00
125. 00000 118. 000 14, 750. 00
0390 506-00218 Ri prap (18 Inch) 7, 888. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0390 MATERI AL ALLOMNCE 18 Inch Riprap 4,536. 000
cY 0. 000 0. 00
37.80000 4,536. 000 171, 460. 80
0395 506-00224 Ri prap (24 Inch) 1, 000. 000 502. 000
cY 0. 000 0. 00

130. 00000 502. 000 65, 260. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20258-BI D ESTI MATE RUN
PRQIECT: ER119A- 065 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 MATERI AL ALLOWANCE 24 I nch Riprap 745. 000
cY 0. 000 0.00
68. 40000 745. 000 50, 958. 00
0400 506-00612 Matrix Riprap (12 Inch) 4, 263. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0.00
0405 514-00048 Pedestrian Railing (48 Inch) 238. 000 0. 000
LF 0. 000 0.00
225. 00000 0. 000 0. 00
0410 601-01000 Concrete Class B 54. 400 28. 800
cY 25. 600 17, 843. 20
697. 00000 54. 400 37,916. 80
0415 601-01050 Concrete Class B (Wall) 18. 000 6. 200
cY 6. 200 4, 960. 00
800. 00000 12. 400 9, 920. 00
0420 602-00000 *Rei nforcing Steel 12, 975. 000 7,057. 000
LB 5,918. 000 6, 213. 90
1. 05000 12, 975. 000 13, 623.75
0425 603-10240 24 Inch Corrugated Steel Pipe 15. 000 8. 000
LF 0. 000 0.00
98. 00000 8. 000 784.00
0430 603-30024 24 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0435 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
3, 800. 00000 0. 000 0. 00
0440 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0. 00
4, 700. 00000 0. 000 0.00
0445 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00

5, 500. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0450

0455

0456

0460

0465

0470

0475

0480

0485

0490

0495

606- 00301

606- 00910

900- 00012

606- 00940

606- 01370

606- 01385

606- 01390

606- 02003

606- 02005

607-11525

607- 55040

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
*Quardrail Type 3 (6-3 Post Spacing)

Cuardrail Type 9 (Style CA)

Added Item (Foot)/ Guardrail

Type 9 (CA)(Special)

Cuardrail

Type 9 (Style CE)

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Pl astic)

*Mesh Anchor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 169. 000
LF
47.00000
975. 000
LF
79. 00000
0. 000
LF
83. 80000
1, 238. 000
LF
160. 00000
10. 000
EACH
4, 790. 00000
2.000
EACH
1, 600. 00000
2.000
EACH
2, 180. 00000
3. 000
EACH
5, 100. 00000
15. 000
EACH
3, 900. 00000
1, 034. 000
LF
2.00000
50. 000
EACH

840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 034. 000
0. 000
1, 034. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 12/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

2,068

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20258-BI D ESTI MATE RUN
PRQIECT: ER119A- 065 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 MATERI AL ALLOWANCE Mesh Anchor 50. 000
EACH 0. 000 0.00
372. 00000 50. 000 18, 600. 00
0500 607-55100 *Wre Mesh (Draped) 68, 700. 000 0. 000
SF 0. 000 0. 00
3. 15000 0. 000 0. 00
0500 MATERI AL ALLOWANCE Wre Mesh 68, 700. 000
SF 0. 000 0.00
0. 70000 68, 700. 000 48, 090. 00
0505 608-00006 Concrete Sidewal k (6 Inch) 1, 524. 000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00
0510 609-21010 Curb and Gutter Type 2 (Section |-B) 57. 000 0. 000
LF 0. 000 0.00
34. 00000 0. 000 0. 00
0515 609-21020 Curb and Gutter Type 2 (Section II-B) 884. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 156. 000 0. 000
EACH 0. 000 0.00
115. 00000 0. 000 0. 00
0525 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0530 612-00103  *Delineator (Drivable Concrete Installation) (Type 28. 000 0. 000
(N
) EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0535 614-00011 *Sign Panel (Class I) 448. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Cass I1) 322. 000 0. 000
SF 0. 000 0.00

26. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 86. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sli pbase
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0555 614-80000 *Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0560 614-80385 *Runbl e Strip 9, 018. 000 0. 000
LF 0. 000 0. 00
0. 18000 0. 000 0. 00
0565 615- 00050 Embanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
4,400. 00000 0. 000 0. 00
0570 621-00450 *Det our Pavenent 5, 000. 000 142. 000
SY 0. 000 0. 00
55. 00000 142. 000 7,810.00

0575 624-21013 12 Inch Drainage Pipe (Cass 1) (Conplete In Place) 255. 000 0. 000
LF 0. 000 0. 00
68. 50000 0. 000 0. 00
0580 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 339. 000 339. 000
LF 0. 000 0. 00
90. 00000 339. 000 30, 510. 00
0585 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 62. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0590 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 530. 000 214.000
LF 0. 000 0. 00
150. 00000 214.000 32, 100. 00
0595 624-27049 48 Inch Drainage Pipe (Cass 7) (Conplete In Place) 76. 000 0. 000
LF 0. 000 0. 00

210. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 625-00000 *Construction Surveying 0. 600 0.317
LS 0. 042 10, 500. 00
250, 000. 00000 0. 359 89, 750. 00
0601 625-00001 Const Surveying (Hour) Construction Survey (Hourly) 7.000 3. 000
HOUR 4. 000 600. 00
150. 00000 7.000 1, 050. 00
0605 626-00000  *Mbbilization 0. 500 0.231
LS 0. 000 0. 00
3, 480, 000. 00000 0.231 803, 880. 00
0610 626-01102 *Public Information Services (Tier Il) 0. 068 0. 068
LS 0. 000 0. 00
65, 000. 00000 0.068 4,420.00
0611 700-70034 F/ A Added Public Information Service Itens 1, 815. 210 1, 815. 210
F A 0. 000 0. 00
1. 00000 1, 815. 210 1,815.21
0615 627-00001 *Pavenent Marki ng Pai nt 119. 000 39. 000
GAL 80. 000 5, 200. 00
65. 00000 119. 000 7,735.00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0625 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 174.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0630 627-30405 *Pref orned Thernopl astic Pavenent Marking 54. 000 0. 000
(vord-Synbol) SF 0. 000 0.00
20. 00000 0. 000 0. 00
0635 629-01003 *Survey Monument (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0640 630-00000  *Fl aggi ng 20, 000. 000 12,511. 500
HOUR 2,153. 750 58, 151. 25

27.00000 14, 665. 250 395, 961. 75



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 630-00007 *Traffic Control Inspection 50. 000 18. 500
DAY 0. 000 0.00
450. 00000 18. 500 8, 325.00
0650 630-00012 *Traffic Control Management 330. 000 124.500
DAY 18. 000 18, 000. 00
1, 000. 00000 142.500 142, 500. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000 11. 000
EACH 0. 000 0.00
300. 00000 11. 000 3, 300. 00
0660 630-80341  *Construction Traffic Sign (Panel Size A) 56. 000 28. 000
EACH 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0665 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 70. 000
EACH 0. 000 0.00
80. 00000 70. 000 5, 600. 00
0670 630-80343 *Construction Traffic Sign (Panel Size Q) 10. 000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0675 630-80344  *Construction Traffic Sign (Special) 431.000 215. 500
SF 0. 000 0.00
30. 00000 215. 500 6, 465. 00
0680 630-80355 *Portabl e Message Sign Panel 14. 000 6. 000
EACH 0. 000 0. 00
6, 000. 00000 6. 000 36, 000. 00
0685 630-80360  *Drum Channel i zi ng Device 251. 000 125. 500
EACH 0. 000 0.00
20. 00000 125. 500 2,510. 00
0690 630-80370 Concrete Barrier (Tenporary) 9, 100. 000 1, 302. 000
LF 0. 000 0. 00
20. 00000 1, 302. 000 26, 040. 00
0695 630-80380 *Traffic Cone 233. 000 116. 500
EACH 0. 000 0. 00

11. 00000 116. 500 1, 281. 50



CONTI D

ROADWAY

CAT NO0200

0700 630-85010

0705 630-85020

0710 630-86810

0715 632-00000

0720 700-70010

0725 700-70011

0730 700-70016

0735 700-70018

0740 700-70019

0745 700-70023

0750 700-70025

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

19. 000

5, 600. 00000

2.000
EACH
30, 000. 00000

3. 000
EACH
25, 000. 00000

1. 000

LS
1. 00000
375, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
111, 000. 000

F A
1. 00000
8, 000. 000

F A
1. 00000
20, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 500
4.000
9. 500

1. 000
0. 000
1.000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,134.330
974. 570
2,108. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 12/ 19/ 2019

22, 400

974.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

53, 200

30, 000

37,500

2,108

00

00

00

.00

.00

.00

90

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0751 700-70034 F/ A Add Ambul ance Standby Service 75, 000. 000 56, 136. 880
FA 14,927. 500 14,927.50
1. 00000 71, 064. 380 71, 064. 38
0752 700-70034 F/A F/A Add Sanitary Facilities 5, 000. 000 2,963. 750
FA 415. 800 415. 80
1. 00000 3,379. 550 3,379.55
0755 700- 70594 F/ A DRB Standing Conmittee 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $15, 415, 378.64 $ 1,042,499.31$ 5,071, 141. 43
CAT NO0300 RETAI NI NG WALLS

0765 206- 00000 Structure Excavation 175. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0770 206-00100 Structure Backfill (Cass 1) 146. 000 0. 000
cy 0.000 0.00
51. 00000 0. 000 0. 00
0775 504-06400 *Soil Nail wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0.00
0780 504-06406  *Soil Nail 8, 245. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0. 00
0785 504-06410 *Verification Testing 5. 000 0. 000
EACH 0. 000 0. 00
3,500. 00000 0. 000 0.00
0790 504- 08255 *Masonry Landscape Wall (Dry Stack) 740. 000 0. 000
SF 0. 000 0.00
59. 00000 0. 000 0. 00
0795 601-03050 *Concrete Class D (Vall) 300. 000 64. 900
cY 0. 000 0. 00

905. 00000 64. 900 58, 734. 50



CONTI D:

C20258- COVBO

20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 12/ 19/ 2019

CAT NO0300

0800 601-40401

0805 602-00020

0810 605-00061

0815 641-10010

CAT NO0301

0820 202-00500

0825

206- 00000

0830

206- 00100

0835

206- 01785

0840

515-00120

0845 601-03030

RETAI NI NG WALLS

*Structural Concrete Stain

*Rei nforcing Steel

(Epoxy Coat ed)

6 Inch Perforated Pipe Underdrain (Special)

*Initial Shotcrete Facing

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill

(Cass 1)

*Shoring (Area 5)

*\Wat er proof i ng (Menbrane)

Concrete Class D (Box Cul vert)

ESTI MATE NO: 0008 12:51: 10
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
64, 500. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 1,191,546.00 $ 0.00$ 58, 734.50
1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
59. 000 0. 000
oy 0. 000 0. 00
28. 00000 0. 000 0. 00
49. 000 0. 000
oY 0. 000 0. 00
51. 00000 0. 000 0. 00
1.000 0. 000
Ls 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
13. 000 0. 000
sy 0. 000 0. 00
22. 00000 0. 000 0. 00
37.000 0. 000
oy 0. 000 0. 00
700. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0855 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 850. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 89, 092.00 $ 0.00% 0.00

CAT NO0302 D-15-G

0865 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 400. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0.00
0870 202-00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0.00
250. 00000 0. 000 0. 00
0875 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0880 203-00100  Mick Excavation 500. 000 0. 000
Ccy 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206- 00000 Structure Excavation 112. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0895 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00

27, 800. 00000 0. 000 0.00



CONTI D

D-15-G

CAT NO0302

0900 206-01784

0905 210- 00530

0910 403-09210

0915 420-00510

0920 506-00224

0925 507-00100

0930 515-00120

0935 518-03000

0940 601-06100

0945 601-51005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 4)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Riprap (24 Inch)

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
43, 500. 00000
60. 000
SF
300. 00000
69. 000
TON
111. 00000
345. 000
sy
18. 00000
767. 000
cy
130. 00000
73.000
cy
650. 00000
400. 000
sy
22. 00000
400. 000
LF
28. 00000
8. 000
cy
2, 800. 00000
50. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 12/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0950 602-00000 *Rei nforcing Steel 240. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
CAT 0302 CURRENT AMI ¢  358,777.00% 0.00$ 0.00

CAT NO0303 D-15-AK

0955 202- 00246 *Rermoval of Asphalt Mat (Planing) (Special) 378. 000 0. 000
Sy 76. 000 3, 420. 00
45. 00000 76.000 3,420.00
0960 202- 00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0965 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0970 203-00100 Mick Excavation 717.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0975 206- 00000 Structure Excavation 185. 000 0. 000
cY 185. 000 5,180. 00
28. 00000 185. 000 5,180. 00
0980 206- 00065 Structure Backfill (FlowFill) 66. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0985 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0.500 9, 400. 00
18, 800. 00000 0.500 9, 400. 00
0990 206-01782  *Shoring (Area 2) 1. 000 0. 000
LS 0.500 9, 900. 00
19, 800. 00000 0.500 9, 900. 00
0995 210-00530 Rebuild Portions of Present Structure 40. 000 0. 000
SF 0. 000 0. 00

300. 00000 0. 000 0.00



CONTI D

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 22
ESTI MATE RUN 12/ 19/ 2019
12:51: 10

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

1000 403-09210

1005

420- 00510

1010

506- 00020

1015

507- 00100

1020

515-00120

1025

518- 03000

1030

601- 03040

1035

601- 06100

1040

601- 51005

1045 602-00000

D- 15- AK

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Pl ace Riprap

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

*Rei nforcing Steel

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
65. 000
TON
111. 00000
235. 000
%
18. 00000
1, 505. 000
cy
30. 00000
76. 000
cy
650. 00000
378. 000
sy
22. 00000
315. 000
LF
28. 00000
35. 000
cy
890. 00000
2.000
cy
2, 800. 00000
50. 000
EACH
30. 00000
540. 000
LB
1. 05000
CAT 0303  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
508. 000
508. 000

15, 240. 00
15, 240. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
4.000
4.000

3, 560. 00
3, 560. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

282,223.00% 46, 700. 00 $ 46, 700. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20258-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 D-15-Al

1050 203-00100  Mick Excavation 501. 000 0. 000
oy 0. 000 0.00
45. 00000 0. 000 0.00
1055 506-00612 Matrix Riprap (12 Inch) 251. 000 0. 000
oy 0. 000 0.00
125. 00000 0. 000 0. 00
CAT 0304  CURRENT AMT $  53,920.00$ 0.00$ 0.00

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation 474. 000 0. 000
oy 0. 000 0.00
45. 00000 0. 000 0.00
1065 506-00612 Matrix Riprap (12 Inch) 237. 000 0. 000
oy 0. 000 0.00
125. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 50, 955.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field O fice (Special) 0. 500 0. 500
EACH 0. 000 0.00
165, 000. 00000 0. 500 82, 500. 00
1075 620-00012 Field Laboratory (C ass 2) 0.500 0.500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42,500. 00
1080 620- 00020 Sanitary Facility 5. 000 1. 000
EACH 0. 000 0.00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400 CURRENT AMI ¢ 154, 000.00 $ 0.00% 130, 800.00

PRQJECT TOTAL CURRENT AMI $17,595,891.64$ 1,089,199.31$% 5,307, 375. 93



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2019

ESTI MATE SUMVARY 12:51: 10
CONTI D C20258- COMBO ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 20978- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 157.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  41.45 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. STAL119A- 069
SH 119: NEDERLAND - EAST
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 12/ 19/ 2019 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16,794, 618. 01 PARTI Cl PATI NG $  7,475,021.56 $ 199, 380. 02
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 44.51% TOTAL EARNI NGS 7,475, 021. 56 199, 380. 02
FUNDS AVAI LABLE: $ 9,319, 596.45 STOCKPI LED MATERI ALS 22,298. 40 - 30, 574. 80
GROSS EARNI NGS 7,497, 319. 96 168, 805. 22
TOTAL CLAI M5 $ 0.00 RETAI NAGE -200, 134. 25 -5, 981. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,297,185. 71 162, 823. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,297,185. 71 162, 823. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 162, 823. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00204

202- 00206

202- 00240

202- 00810

202-01130

202- 01135

202- 01140

202- 01300

202- 04002

C20258- COVBO

20978-BI D
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renoval of Curb and Gutter

Renoval of Curb, Gutter and Sidewal k

Renoval

of Concrete Curb Ranp

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign
*Renoval of Guardrail Type 3
*Rermoval of Guardrail Thrie Beam

Renoval of Guardrail Type 4

*Reroval

of End Anchorage

*Cl ean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
710. 000
EACH
4.00000
480. 000
LF
6. 00000
125. 000
LF
11. 00000
106. 000
sy
10. 00000
17, 019. 000
5%
4.00000
247.000
EACH
56. 00000
8, 013. 000
LF
2. 50000
263. 000
LF
6. 00000
6, 286. 000
LF
11. 00000
42.000
EACH
215. 00000
128. 000
EACH

850. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

243. 000
0. 000
243.000

19. 000
0. 000
19. 000

4,901. 000
0. 000
4,901. 000

1. 000
0. 000
1.000

69. 000
0. 000
69. 000

Page 2

ESTI MATE RUN 12/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 10

AMOUNT

607.

114.

53, 911.

215.

58, 650

.00

.00

.00

.00

.00

.00

50

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

208- 00002

0070

208- 00035

0075

208- 00045

0080

208- 00053

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

210- 00011

0105

210- 00012

0110 210-00013

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I) (84 Inch)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

*Reset

Mai | box Structure (Type 1)

*Reset

Mai | box Structure (Type 2)

*Reset Mail box Structure (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
250. 00000
2, 801. 000
LF
4. 25000
1, 834. 000
LF
5. 60000
2.000
EACH
4, 400. 00000
6. 000
EACH
73. 00000
212. 500
HOUR
35. 00000
89. 000
HOUR
90. 00000
80. 000
HOUR
125. 00000
21. 000
EACH
270. 00000
5. 000
EACH
280. 00000
3. 000
EACH

380. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,657.000
144. 000
2,801. 000

1, 834. 000
0. 000
1, 834. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

212.500
0. 000
212.500

89. 000
0. 000
89. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 12/ 19/ 2019

612.

4,400

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

11,904

10, 270

8, 800

7,437

8, 010

1, 375.

.00

25

40

00

.00

50

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 210-04020

0120

211-00220

0125

212-00006

0130

212-00032

0135

213-00012

0140

304- 06000

0145

403- 00720

0150

403- 09210

0155

403- 34721

0160

605- 00080

0165 606-00301

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Modi fy Inlet

2 Inch Cored Drilled Hole

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphal t

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

8 Inch Perforated Pipe Underdrain

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
3, 200. 00000
20. 000
EACH
4, 900. 00000
0. 100
ACRE
450. 00000
0. 100
ACRE
3, 400. 00000
1. 040
ACRE
3, 500. 00000
4,770. 380
TON
42. 00000
200. 000
TON
145. 00000
38, 176. 000
TON
111. 00000
25, 000. 000
TON
82. 00000
60. 000
LF
110. 00000
8, 013. 000
LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 040
0. 000
1.040

4,770. 380
0. 000
4,770. 380

22.140
0. 000
22.140

22,773.680
0. 000
22,773.680

15, 564. 350
0. 000
15, 564. 350

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 12/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

78, 400

3, 640

200, 355

3,210

2,527,878

1, 276, 276

6, 600

.00

00

.00

.00

00

96

30

48

70

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00910 Guardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 3, 546. 000 3,546. 000
LF 0. 000 0. 00
83. 80000 3, 546. 000 297, 154. 80
0175 606-01370 *Transition Type 3G 14.000 0. 000
EACH 0. 000 0. 00
4,790. 00000 0. 000 0. 00
0180 606- 02003 *End Anchorage (Nonfl ared) 42.000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0185 608-00000 Concrete Sidewal k 125. 000 0. 000
Sy 0. 000 0. 00
56. 00000 0. 000 0. 00
0190 608-00010 Concrete Curb Ranp 106. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 609-21010 Curb and Gutter Type 2 (Section |-B) 225. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0200 609-21020 Curb and Gutter Type 2 (Section I1-B) 370. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0205 612-00041 *Del i neator (Flexible) (Type I) 600. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0210 612-00042 *Delineator (Flexible) (Type Il) 40. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0215 612-00043 *Del ineator (Flexible) (Type IIl) 70. 000 0. 000
EACH 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 614-00012

0225

614- 01512

0230

614-01522

0235

614- 01575

0240

614-01578

0245

614- 80385

0250

625- 00000

0255

626- 00000

0260

626-01102

0265

627-00008

0270 627-00019

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Sign Panel (Class I1)

*Steel Sign Support (2-Inch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)

*Runbl e Strip

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier I1l)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1, 233. 000
SF
26. 00000

1, 025. 000
LF
9. 00000

197. 000

120. 00000

507. 000
LF
22. 00000

62. 000

275. 00000

69, 960. 000
LF
0. 18000

0. 400
LS
250, 000. 00000

0.500
LS
3, 480, 000. 00000

0. 500

LS
65, 000. 00000
924. 000

GAL
85. 00000
2,772.000

GAL

73. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.211
0. 029
0.240

0.231
0. 000
0.231

0. 068
0. 000
0. 068

0. 000
0. 000
0. 000

2,007. 000
19. 000
2,026. 000

Page 6

ESTI MATE RUN 12/ 19/ 2019

7,250

1,387.

.00

.00

.00

.00

.00

.00

00

.00

.00

00

00

12:51:10

AMOUNT

60, 000

803, 880

4,420

147, 898

.00

.00

.00

.00

.00

.00

00

00

00

.00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0275 627-30324

0280

627-30329

0285

630- 00000

0290

630- 00001

0295

630- 00007

0300

630- 00012

0305

630- 00017

0310

630- 80002

0315

630- 80341

0320

630- 80342

0325 630-80350

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Preformed Pl astic Paverment Marking (Wrd-Synbol)

(Type 1)

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53. 500
SF
20. 00000
826. 000
SF
12. 00000
15, 000. 000
HOUR
27.00000
1, 000. 000
HOUR
65. 00000
70. 000
DAY
450. 00000
130. 000
DAY
1, 000. 00000
100. 000
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
50. 000
EACH
75. 00000
72.000
EACH
80. 00000
150. 000
EACH

20. 00000

QrY TH'S PERI OD
QTY TO DATE

7,724,
. 750
8, 327.

13.
. 000
13.

48.
13.
61.

73.
. 000
78.

23.
. 000
23.

36.

30.
. 000
30.

. 000
. 000
. 000

. 000
. 000
. 000

250

000

. 250
. 000
. 250

500

500

000
000
000

000

000

. 000
. 000
. 000

000

000

000

. 000
36.

000

500

500

Page 7

ESTI MATE RUN 12/ 19/ 2019

16, 274.

13, 000.

5, 000.

.00

.00

25

.00

.00

00

00

.00

.00

.00

.00

12:51:10

AMOUNT

224, 829.

47, 206.

6, 075.

61, 000.

78, 000.

1, 725.

2, 880.

610.

.00

.00

00

25

00

00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0330 630-80355

0335

630- 80360

0340

630- 80363

0345

630-80370

0350

630- 80380

0355

630- 80511

0360

630- 85010

0365

630- 86810

0370

700- 70010

0375

700-70011

0380 700-70012

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
250. 000
EACH
20. 00000
20. 000
EACH
150. 00000
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS
8, 500. 00000
6. 000
EACH
5, 600. 00000
3. 000
EACH
25, 000. 00000
375, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
30, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

125. 000
0. 000
125. 000

5. 000
0. 000
5. 000

740. 000
0. 000
740. 000

72.500
0. 000
72.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 12/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

6, 000

2,500

750.

14, 800

797.

12,500

00

00

00

00

50

.00

.00

00

.00

.00

.00



CONTI D

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 9
ESTI MATE RUN 12/ 19/ 2019
12:51: 10

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0385

0390

0395

0400

0405

0410

700- 70016

700-70018

700- 70019

700- 70023

700- 70380

700- 70594

CAT NO0201

0420

0425

0430

0435

201- 00000

202- 00010

202- 00019

202- 00020

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Erosion Control

F/ A DRB Standing Committee

Trail

Clearing and Grubbing

Renoval of Tree

Renoval of Inlet

*Rermoval of Concrete Box Cul vert

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

150, 000. 000

FA
1. 00000
297, 500. 000

FA
1. 00000
850, 000. 000

FA
1. 00000
8, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000

CAT 0200
1. 000

LS

148, 000. 00000

107. 000

EACH
300. 00000
3. 000

EACH
600. 00000
1. 000

EACH

12, 000. 00000

13,901. 510
33. 290 33. 29
13, 934. 800 13, 934. 80

0. 000
0. 000 0. 00
0. 000 0. 00

580, 357. 870
0. 000 0.00

580, 357. 870 580, 357. 87

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMI $13,001, 703.21 $ 47,956.54 % 6,624, 974. 31

0. 350
0. 000 0.00
0.350 51, 800. 00

107. 000
0. 000 0. 00
107. 000 32, 100. 00

0. 000
0. 000 0.00
0. 000 0.00

0.670
0. 330 3, 960. 00
1.000 12, 000. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20978-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0440 202-00035  Renoval of Pipe 182. 000 14. 000
LF 0. 000 0.00
20. 00000 14. 000 280. 00
0445 202-00155 *Rermoval of Wall 80. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0450 202-00201 *Renmoval of Curb 390. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0455 202-00202 Renoval of CGutter 18. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0460 202- 00207 Renoval of Brick Pavers 70. 000 0. 000
Sy 0. 000 0.00
16. 00000 0. 000 0. 00
0465 202-00210 Renoval of Concrete Pavenent 474. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0470 202-00220 *Renpoval of Asphalt Mat 1, 054. 000 205. 000
SY 33. 000 181. 50
5. 50000 238. 000 1, 309. 00
0475 202-01000 *Rermoval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0. 00
0485 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assified Excavation (Conplete In Place) 5, 530. 000 400. 000
cY 0. 000 0. 00

21. 00000 400. 000 8, 400. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0495 203-00050  Unsuitable Material 100. 000 0. 000
cY 0. 000 0. 00
47.50000 0. 000 0. 00
0500 203-00400 *Rock Excavation 2,620. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0505 203-01100 Proof Rolling 20. 000 0. 250
HOUR 0. 000 0. 00
85. 00000 0. 250 21.25
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0525 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0530 206-00000  Structure Excavation 2, 820. 000 670. 000
cY 335. 000 9, 380. 00
28. 00000 1, 005. 000 28, 140. 00
0535 206- 00065 Structure Backfill (FlowFill) 801. 000 0. 000
cY 110. 000 18, 700. 00
170. 00000 110. 000 18, 700. 00
0540 206-00100 Structure Backfill (Cass 1) 1, 115. 000 540. 000
cY 0. 000 0. 00
51. 00000 540. 000 27, 540. 00
0545 206-00510 Filter Material (Cass A) 302. 000 50. 000
cY 81. 000 8, 748. 00

108. 00000 131. 000 14, 148. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0550 206-01781

0555

206- 01782

0560

206- 01783

0565

206- 01784

0570

206- 01785

0575

207- 00205

0580

207- 00210

0585

208- 00002

0590

208- 00035

0595

208- 00045

0600 208-00052

C20258- COVBO
20978-BID
STA119A- 069

*Shoring (Area

*Shoring (Area

*Shoring (Area

*Shoring (Area

*Shoring (Area

Topsoi |

| TEM
DESCRI PTI ON

1

2)

3)

4)

5)

St ockpi |l e Topsoi l

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concr et e Washout

*Storm Drain |nlet

Structure

Protection (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
18, 800. 00000
1. 000
LS
19, 800. 00000
1. 000
LS
27, 800. 00000
1. 000
LS
43, 500. 00000
1. 000
LS
25, 700. 00000
1, 096. 000
cy
35. 00000
1, 000. 000
cy
6. 90000
3, 210. 000
LF
4. 25000
64. 000
LF
5. 60000
4. 000
EACH
4, 400. 00000
1. 000
LF

235. 00000

QrY TH'S PERI OD
QTY TO DATE

56.
56.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 12/ 19/ 2019

1, 960

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

18, 800

19, 800

1,960

4,400

00

00

.00

.00

.00

00

.00

.00

.00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20978-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0605 208- 00056 *StormDrain Inlet Protection (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0610 208-00070 Vehi cl e Tracking Pad 4. 000 0. 000
EACH 0. 000 0. 00
3,100. 00000 0. 000 0. 00
0615 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0625 208-00106 *Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0630 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 5. 500 192. 50
35. 00000 5. 500 192. 50
0635 208-00207 *Erosion Control Management 130. 000 41.500
DAY 11. 500 1,552.50
135. 00000 53. 000 7,155. 00
0636 208-00300 Tenporary Berns Added Tenporary Berns 200. 000 200. 000
LF 0. 000 0. 00
8. 65000 200. 000 1, 730. 00
0640 210-00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00

26, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0655 211-01115

0660

212- 00006

0665

212-00009

0670

213- 00002

0675

213- 00061

0680

214-00000

0685

214-00220

0690

214-00330

0695

216- 00201

0700

216- 00221

0705 217-00015

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Rock Rei nforcenment (Number 10)

*Seedi ng (Native)

*Seedi ng (Tenporary)

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper)

*Deci duous Shrub (3 Gallon Contai ner)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Soil Retention Bl anket (Coconut) (Biodegradable C ass

1)

Noxi ous Weed Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
375. 000
LF
98. 00000
1.870
ACRE
450. 00000
1. 040
ACRE
800. 00000
1.150
ACRE
680. 00000
230. 000
LB
2. 75000
1. 000
LS
11, 000. 00000
24. 000
EACH
650. 00000
95. 000
EACH
60. 00000
300. 000
sy
2.30000
2, 570. 000
%
3. 00000
900. 000
sy

5. 00000

QrY TH'S PERI OD
QTY TO DATE

104
. 000
104

. 000
. 000
. 000

. 000
. 000
. 000

. 040
. 000
. 040

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 14

ESTI MATE RUN 12/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

832.

286.

4,500

.00

.00

00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0710 240-00000 W dlife Biologist 179. 750 179. 750
HOUR 0. 000 0. 00
125. 00000 179. 750 22,468. 75
0715 240-00010 Renoval of Nests 40. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170.00
0720 240-00020 Netting 100. 000 0. 000
Sy 0. 000 0. 00
9. 00000 0. 000 0. 00
0725 304-06000  Aggregate Base Course (C ass 6) 1, 209. 000 49. 410
TON 15. 000 630. 00
42. 00000 64.410 2,705. 22
0730 304-06008  Aggregate Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0.00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0. 00
0745 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 255. 000 49. 950
TON 13. 590 1,114. 38
82. 00000 63. 540 5, 210. 28
0750 420-00113 Geotextile (Drainage) (O ass 2) 1, 285. 000 311. 000
SY 157. 000 282. 60
1. 80000 468. 000 842. 40
0755 420-00114  Geotextile (Drainage) (C ass 3) 35. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0760 504-04430 Reinforced Concrete Facing 495. 000 0. 000
SF 0. 000 0. 00

42.00000 0. 000 0. 00



CONTI D

Trail

CAT NO0201

0765 504-06100

0770

506- 00212

0775

506- 00224

0775

0780

514- 00200

0785

515- 00120

0790

601- 03000

0795

601- 03050

0800

601- 03540

0805

601- 40005

0810 601-40400

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Ground Nailed Wall

Ri prap (12 Inch)

Riprap (24 Inch)

MATERI AL ALLOMANCE 24 Inch Riprap

Pedestrian Railing (Steel)

*Wat er proofi ng (Menbrane)

Concrete Class D

*Concrete Class D (wvall)

Concrete Class DT (Deck Topping)

*Cut Stone Veneer

*Structural Concrete Stain

ESTI MATE NO

SF

CY

LF

SY

CY

CY

SF

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0008

1,474.000

16. 00000

54. 000

125. 00000

773.000

130. 00000

68. 40000

722.000

265. 00000

475. 000

22. 00000

53. 000

330. 00000

356. 000

905. 00000

39. 000

1, 100. 00000

4,092. 000

60. 00000

5. 000

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
447.000
447.000

773.000
-447.000
326. 000

0. 000
0. 000
0. 000

116. 000
58. 000
174. 000

0. 000
0. 000
0. 000

125. 100
0. 000
125.100

0. 000
0. 000
0. 000

797.000
0. 000
797.000

0. 000
0. 000
0. 000

Page 16
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58, 110

- 30, 574.

1, 276.

.00

.00

00

80

.00

00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

58, 110

22,298

3,828

113, 215

47, 820

.00

.00

00

40

.00

00

.00

50

.00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0815 602- 00000 *Rei nforcing Steel 56, 185. 000 22,167.000
LB 0. 000 0. 00
1. 05000 22,167. 000 23, 275.35

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 22.000
LF 0. 000 0. 00
100. 00000 22.000 2,200. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41.000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 0. 000
LF 0. 000 0.00
170. 00000 0. 000 0. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0855 603- 05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

8, 000. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20978-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0870 603-50006 6 Inch Plastic Pipe 159. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 48. 000
LF 24.000 40, 320. 00
1, 680. 00000 72.000 120, 960. 00
0880 603-71610 *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 0. 000
LF 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0885 604- 00305 Inlet Type C (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4,500. 00000 0. 000 0. 00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
4,500. 00000 0. 000 0. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0910 604-25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0.00

6, 000. 00000 0. 000 0. 00



CONTI D

Trail

CAT NO0201

0925 604-30015

0930

605- 00040

0935

605- 83002

0940

605- 84000

0945

606- 00301

0950

606- 00910

0955

606- 00940

0960

606- 00941

0965

606- 01370

0970

606- 02003

0975 606- 02005

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (15 Foot)

4 Inch Perforated Pipe Underdrain

Geoconposite Drain with Pipe

Subsurface Drain Qutlet

*Quardrail

Type 3 (6-3 Post Spacing)

Cuardrail

Type 9 (Style CA)

Guardrai |

Type 9 (Style CE)

Cuardrai |

Type 9 (Style CE) (Special)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
8, 500. 00000
292. 000
LF
40. 00000
445. 000
sy
88. 00000
99. 000
LF
62. 00000
700. 000
LF
47.00000
269. 000
LF
79. 00000
236. 000
LF
160. 00000
446. 000
LF
285. 00000
1. 000
EACH
4, 790. 00000
2.000
EACH
5, 100. 00000
4. 000
EACH

3, 900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

114. 000
57. 000
171. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19
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5,016

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

15, 048

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Trail

CAT NO0201

0980 607-11455

0985

607-11525

0990

607-11530

0995

608- 00026

1000

608- 00028

1005

609-21020

1010

609- 24002

1015

614- 00011

1020

614- 00216

1025

614- 00218

1030 614-01512

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Fence Wbod

*Fence (Pl astic)

*Fence (Special)

Concrete Bi keway (6 Inch)

Concrete Bikeway (8 Inch)

Curb and Gutter Type 2 (Section II-B)

Gutter Type 2 (2 Foot)

*Si gn Panel

(Class 1)

*Steel Sign Post (2x2 Inch Tubing)

*Steel Sign Post (2.25x2.25 Inch Tubing)

*Steel Sign Support (2-1nch Round)(Post)

ESTI MATE NO

LF

LF

LF

SY

SY

LF

LF

SF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0008

326. 000

20. 00000

2,000. 000

2.00000

74.000

18. 00000

2,386. 000

65. 00000

429. 000

75. 00000

349. 000

36. 00000

129. 000

27.00000

49. 000

21. 00000

150. 000

8. 50000

45. 000

10. 50000

10. 000

9. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20978-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0008 12:51: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

1035 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1040 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
1045 619-30320 4 Inch Gal vani zed Pipe 14.000 0. 000
LF 0. 000 0. 00
550. 00000 0. 000 0. 00
1050 621-00425 *Det our 1. 000 0.500
LS 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
1055 622-00270 Bol | ard 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 4. 840 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
1065 627-00011  *Pavement Marking Paint (Waterborne) 15. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
1070 627-01010 *Preformed Pl astic Pavement Marking (Type I)(Inlaid) 133. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
1075 641-10000 *Shotcrete 164. 000 0. 000
Sy 0. 000 0. 00
215. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $ 3,656,314.80 % 120,848.68% 735, 745.65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1080 620-00005 Field O fice (Special) 0. 500 0. 500
EACH 0. 000 0. 00
165, 000. 00000 0.500 82, 500. 00



CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1085 620-00012 Field Laboratory (C ass 2)

1090 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 22
ESTI MATE RUN 12/ 19/ 2019

ESTI MATE NO: 0008 12:51: 10
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
2.000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
CAT 0400  CURRENT AMT $ 136, 600. 00 $ 0.00$ 136, 600. 00

PROQIECT TOTAL

CURRENT AMT $16, 794, 618. 01 $

168, 805.22$ 7, 497, 319. 96



